

# Superintendent View

With the introduction of the 12.01 release, we are excited to provide a new input screen for your field superintendents that we are calling “Superintendent View”. This new screen illustrated below is designed for several purposes:

- 1) Provide a simple and concise way to update the construction schedule for a specific home.
- 2) Review and approve POs for that home and prepare an approval report for accounting.
- 3) Print specific reports that are pertinent to your superintendent’s job.

Superintendents Over View For BR02-Big Ranch #2 Lot: 09

Milestone Tasks in: **RED**      F9 = Insert  
 Sub Tasks in: **BLUE**      Current Date

- Purchase Orders -

Stage	Sub	Stage Description	Days	E/A	Sq 06/Lt 09	Subcontractor	Type	PO#	Total PO	Edit PO
01B	00	Pour footings, form boards	2	Est	02/03/2006	ABC FRAMING	OPT	005269	3800.00	
01B	00			Act	/ /	ABC CABINETS	OPT	005271	1200.00	
02	00	Plumbing/Copper	1	Est	02/06/2006	AL'S GE APPLIANCES	OPT	005272	2720.00	
02	00			Act	/ /	BREN DRYWALL	OPT	005273	8400.00	
02	01	- Order Supplies	1	Est	02/06/2006	CARNIVAL CARPETS	OPT	005274	500.00	
02	01			Act	/ /	CARNIVAL CARPETS	OPT	005275	500.00	
02A	00	Underground plumbing and	2	Est	02/08/2006	COLOR TILE	OPT	005276	1900.00	
02A	00			Act	/ /	COLOR TILE	OPT	005277	1250.00	
02B	00	Steel installed, slab inspect	1	Est	02/09/2006	CRAIG'S CONCRETE	OPT	005278	5900.00	
02B	00			Act	/ /	CRAIG'S CONCRETE	OPT	005279	850.00	
02C	00	Foundation Back-filled and	2	Est	02/13/2006	FIREPLACES, ETC.	OPT	005280	1450.00	
02C	00			Act	/ /	FRANKEN FENCING	OPT	005281	850.00	
03	00	Slabs	1	Est	02/14/2006	FRANKEN FENCING	OPT	005282	350.00	
03	00			Act	/ /	GARY'S GARAGE DOORS	OPT	005283	500.00	
03	01	- Inspect slab	1	Est	02/14/2006	GREEN CLOSETS	OPT	005284	1350.00	

Estimated Days To Complete: 51.00      Find Task      Save      Print      Notes      Exit      Option Super's Report      Approved PO's

Using this new screen, you can provide your field superintendents with remote access to just the limited functions that apply to them and keep it simple. This new screen can be accessed from either the Scheduling or Purchasing pull down menu.

It gives your superintendents a simple way to communicate with the main office and speed up the approval process.